

Project Budgeting

Sold, implemented, and supported by
Synergy
BUSINESS SOLUTIONS
800-481-8590 ■ www.synergybusiness.com
Microsoft
GOLD CERTIFIED
Partner
Microsoft Business Solutions
Data Management Solutions

Microsoft Dynamics™ SL

BENEFITS

- **Track your budget effectively**
Manage the progress of your project budgets from creation through closure, with clear visibility into all aspects of your budget. Budget revisions and change orders are easily tracked and automatically update project statistics such as net profit and margin percentage.
- **Manage your budgets more profitably**
See the impact of change orders and revisions on project profitability before approving them. Easily monitor the revised versions of the current estimate-at-completion, forecast-at-completion, margin percentage, and net profit.
- **Fine-tune future bids**
Compare budget detail with actuals at the close of your project. By measuring the accuracy of your budget and evaluating the impact on your profitability, you can easily fine tune your bidding process to ensure future competitive bids.
- **Improve office productivity**
Create new budgets simply and easily by using templates based on earlier budgets, or import budget estimates from external sources. Approve budgets and budget changes online quickly and efficiently.
- **Achieve greater control over budgets**
With online budget routing and a detailed audit trail, you can view current budget details for your project and forecast future budget activity. Approvers and managers can see the bottom-line impact of budget changes before approving them, and know what is happening to the budget, with no surprises.

Take control of your project finances with powerful budgeting tools that allow you to significantly increase your project's profitability. By tracking your budgeting process throughout the life of your project, you can view the impact of budget changes on profitability and manage the information you need to make your project successful.

Manage the budget process from creation to final approval and from project initiation to completion.

Budget Revision Maintenance (BU.BRM.00)

Project: HH-123002 Bridge Construction Start Date: 1/19/2007
Revision No.: 0001 Description: End Date: 1/19/2007
Post Period: 01-1998 Last Revision No.: 0001 Rev Type: Net Change
Preparer: E01181 Kim Abercomble-Supervsr Update Type: EAC Only
Approver: E01183 Jay Adams-Supervsr Status: In Process
Prj Change Order: Task Desc: abc
Revision Task: 00-LJKJ-LKJ Task Desc: abc
Start Date: 1/19/2007 End Date: 1/19/2008 Project Tasks...

Acct. Category *	Description	Budget Units	Rate	Budget Amount
DEFERRED REVENUE	Deferred Revenue	8.00	43.0000	344.00
COST OF SALES	Cost of Sales	7.00	42.0000	294.00
BURDEN	Applied Burden	5.00	44.0000	220.00

Buttons: Budget Schedule..., Create From..., Inquiry..., Approve...
Footer: INS 0060 SYSADMIN 1/12/2007

